CONSTRUCTION STATUS

The November 30, 2009 completion date for Contract # IR-30720 will not be met due to above
normal inclement weather and design delays. The contractor has been granted a twenty eight day
time extension beginning April 1, 2010. INDOT’s specifications state that any time extensions
granted to a contractor once they pass December 1 is applied to the following construction
season beginning April 1.

The contractor has stated they plan to continue to work on contract items through December.
The contractor‘s first priority is to complete the pavement work on the west bound off ramp and
the eastbound on ramp, with no anticipated restrictions or closures. Once the ramps are
completed the contractor has indicted that they plan to continue working as long as the weather
permits to construct the new pavement on SR 62/SR 64. Traffic has been shifted to the eastside
of SR 62/SR 64 to new pavement to allow work on the remaining pavement on SR 62/SR 64.

At this time the contractor plans on continuing pouring pavement if the weather permits. The
contractor’s stated goal is to have only grading, seeding and some incidental traffic items left to
complete in the spring.
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